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BRF-0010(27)16                  BRIDGE; SR-10, NORTH OF EMERY 9 ($224.82)ADAMS & SMITH, INC. ($17,382.79) ($224.82) 06/07/2006

IM-15-7(231)287                 I-15; BLUFFDALE TO 12300 SOUTH 2 $603,539.86AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $30,176.99 $573,362.87 06/28/2006

IM-70-1(58)32                   I-70; MP 32-37 1 $730,595.66 $36,529.78 $694,065.88 06/07/2006

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   20 $2,666,498.67AMES CONSTRUCTION, INC. $133,324.93 $2,533,173.74 06/28/2006

*STP-0024(28)53                 SR-24; SOUTH LYMAN TO 300 EAST, BICKNELL8 $370,040.56BROWN BROTHERS CONSTRUCTION CO. $18,502.03 $351,538.53 06/21/2006

STP-1544(1)5                    ARCADIA ROAD                                                6 $44,787.71BUILD, INC. $2,239.39 $42,548.32 06/14/2006

BHF-0191(43)241                 US-191; CART CREEK ARCH, FLAMING GORGE1 $209,091.10CERTIFIED COATINGS OF CALIFORNIA, INC. $10,454.56 $198,636.54 06/07/2006

STP-0198(3)166                  SR-198; PAYSON TO SPANISH FORK, PHASE TWO                   11 ($1,169.65)COP CONSTRUCTION LLC ($20,595.20) ($1,169.65) 06/21/2006

*HPP-STP-2148(1)0               COTTONWOOD STREET; 5600 SOUTH TO VINE STREET16 $232,442.74EDWARD KRAEMER & SONS INC $11,622.14 $220,820.60 06/21/2006

SP-9999(852)                    Flagging Service Various Locations in Price Dist.8 $6,859.08ESG FLAGGING SERVICES $342.95 $6,516.13 06/05/2006

BRF-0102(3)17                   SR-102; OVER CORINNE CANAL AT HAWS CORNER                   6 $139,459.75FLARE CONSTRUCTION, INC. & SUBSIDIARY $6,972.99 $132,486.76 06/07/2006

BRO-LC41(11)                    Three Bridges in Sevier County 4 $283,049.25 $14,152.46 $268,896.79 06/08/2006

IM-70-4(44)174                  I-70; FLOY WASH TO CRESCENT JUNCTION2 $1,688,870.51FREHNER CONSTRUCTION CO., INC. $84,443.53 $1,604,426.98 06/12/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         22 $796,343.72 $39,817.19 $756,526.53 06/27/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         21 $407,805.24 $20,390.26 $387,414.98 06/08/2006

*STP-0071(9)7                   700 EAST; CARNATION TO 9400 SOUTH 6 $1,564,229.10GENEVA ROCK PRODUCTS, INC. $78,211.46 $1,486,017.64 06/20/2006

*STP-0071(9)7                   700 EAST; CARNATION TO 9400 SOUTH 7 $596,105.19 $29,805.26 $566,299.93 06/29/2006

NH-9999(392)                    1300 East to I-215 and State Street to 1300 East4 $19,268.92 $963.45 $18,305.47 06/14/2006

NH-9999(392)                    1300 East to I-215 and State Street to 1300 East5 $11,600.96 $580.05 $11,020.91 06/20/2006

SP-15-7(167)288                 I-15; UTAH CO. LINE TO 10600 SOUTH                          21 $5,692.41 $0.00 $5,692.41 06/05/2006

STP-9999(801)                   Big and Little Cottonwood Canyons 1 $136,952.54 $6,847.63 $130,104.91 06/26/2006

STP-LC11(20)                    Historical Emigrant Trail 2 $337,885.34 $16,894.27 $320,991.07 06/12/2006

NH-0040(42)149                  SR-40; BALLARD TO JENSEN                                     3 $734,764.10GERBER CONSTRUCTION, INC. $36,738.21 $698,025.89 06/07/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 9 $1,462,727.41GRANITE CONSTRUCTION CO OF UT $73,136.37 $1,389,591.04 06/06/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 10 $1,477,825.28 $73,891.26 $1,403,934.02 06/20/2006

BHF-0053(16)1                   SR-53; 24th Street Viaduct - Ogden Bridge #C-6555 ($500.00) ($80,158.90) ($500.00) 06/29/2006

SP-9999(752)                    US-40; Silver Creek Jct, and SR-224 Kimballs Jct3 $95,573.64 $4,778.68 $90,794.96 06/06/2006

STP-0068(15)55                  REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           2 $710,326.56 $35,516.33 $674,810.23 06/08/2006

STP-0068(15)55                  REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           3 $442,709.01 $22,135.45 $420,573.56 06/28/2006

*STP-0126(7)5                   SR-126; SR-107 to SR-108 2 $1,717,220.44GRANITE CONSTRUCTION COMPANY $85,861.02 $1,631,359.42 06/05/2006

BHF-0068(19)64                  SR-68; Redwood Road Over I-215 North #C-5123 $421,249.89 $21,062.49 $400,187.40 06/28/2006

IBHF-15-6(152)266               I-15; Center Street Interchange 3 $890,943.59 $44,547.18 $846,396.41 06/08/2006

IBHF-15-6(152)266               I-15; Center Street Interchange 4 $1,055,052.32 $52,752.62 $1,002,299.70 06/28/2006
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STP-2846(1)0                    MAIN ST; 1700 NORTH TO 3000 NORTH, SPANISH FORK             5 $234.83H. E. DAVIS CONSTRUCTION, INC. ($5,862.32) $234.83 06/26/2006

SP-9999(680)                    TWO INTERSECTIONS IN REGION FOUR9 $20,060.70HAMILTON BROTHERS ELECTRIC, INC. ($10,228.69) $20,060.70 06/29/2006

SP-9999(718)                    I-15 SB RAMP & MAIN ST AM. FK; 100 E & CENTER ST, PL GROVE5 $2,541.97 ($10,189.19) $2,541.97 06/07/2006

SP-9999(820)                    Traffic Signals in Region 4 SR-212 & SR-9 8 $22,546.17 ($9,958.92) $22,546.17 06/29/2006

SP-0089(108)244                 New Traffic Signal at US-89 at SR-116 3 ($2,506.90)HIDDEN PEAK ELECTRIC CO., INC. ($1,936.77) ($2,506.90) 06/21/2006

SP-15-6(55)241                  Alpine Interchange to University Parkway 1 $22,012.90 $1,100.65 $20,912.25 06/26/2006

SP-9999(759)                    3 Signals in Summit County 2 $105,443.72 $5,272.19 $100,171.53 06/26/2006

STP-0091(24)32                  SR-91; Smithfield / Richmond in Cache County1 $38,013.05 $1,900.65 $36,112.40 06/29/2006

STP-9999(385)                   900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO4 $41,369.54 $2,068.48 $39,301.06 06/13/2006

STP-9999(808)                   RURAL RUN-OFF-ROAD MITIGATION PROGRAM1 $53,497.11 $2,674.86 $50,822.25 06/05/2006

IM-9999(844)                    I-80; RP 69 TO 76 AND 89 TO 94, I-84; RP 115 TO 1202 $954,947.68INTERMOUNTAIN SLURRY SEAL, INC. $47,747.38 $907,200.30 06/08/2006

NHS-9999(848)                   REGION THREE CHIP SEAL VARIOUS ROUTES2 $13,859.90 $693.00 $13,166.90 06/07/2006

NH-STP-0089(123)10              SR-89; MP 10-21 3 $24,829.50 $1,241.48 $23,588.02 06/20/2006

SP-9999(840)                    SR-48, SR-89 amd SR-186 Various Locations2 $127,064.00 $6,353.20 $120,710.80 06/26/2006

STP-3191(1)0                    Middleton Dr; 425 W to Green Spr. Dr, Wash. City4 $45,580.30INTERSTATE ROCK PRODUCTS, INC. ($19,761.57) $45,580.30 06/01/2006

*IM-STP-80-4(93)189             I-80; Wahsatch to Wyoming State Line 1 $602,778.72LEGRAND JOHNSON CONSTRUCTION CO. $30,138.94 $572,639.78 06/15/2006

IM-215-9(120)27                 I-215; Davis County Line to I-15 1 $454,604.01MULTIPLE CONCRETE ENTERPRISES, INC. $22,730.20 $431,873.81 06/26/2006

SP-0006(59)227                  US-6; RP 226.5 TO RP 228, SAFETY                            15 $63,103.01NIELSON CONSTRUCTION $0.00 $63,103.01 06/27/2006

STP-0010(2)48                   HUNTINGTON TO POISON SPRINGS BENCH                          21 $72,353.12 $0.00 $72,353.12 06/12/2006

STP-1612(2)0                    Southmoore Cutoff Phase Two 5 $147,206.06 $7,360.30 $139,845.76 06/21/2006

SP-0120(2)1                     SR-120; MP 1 to MP 3 3 $232,354.70PENHALL COMPANY $11,617.74 $220,736.96 06/07/2006

STP-0021(10)77                  MILFORD SR-21 RAIL ROAD CROSSING 1 $202,568.96PNK CONSTRUCTORS LLC $10,128.45 $192,440.51 06/28/2006

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON12 $239,408.33RALPH L WADSWORTH CONSTR CO INC $11,970.42 $227,437.91 06/28/2006

*INH-IBRF-15-6(134)264          I-15 AT SR-75 INTERCHANGE (IRONTON)25 $125,496.15 $0.00 $125,496.15 06/07/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   32 $2,028,403.25 $101,420.16 $1,926,983.09 06/15/2006

HPP-0089(45)341                 US-89 & 200 NORTH, KAYSVILLE INTERCHANGE                    5 $230,612.27SKYVIEW EXCAVATION AND GRADING, INC. $11,530.61 $219,081.66 06/22/2006

CM-LC49(86)                     PROVO AREA OPTIC AND WAN 3 $155,043.75SORENSEN, CRAIG F. CONSTRUCTION, INC. $7,752.19 $147,291.56 06/12/2006

*NH-STP-0089(73)356             SR-89; WALL AVE TO 2700 NORTH, OGDEN                        11 $136,366.02STAKER & PARSON COS DBA JACK B. PARSON C $6,818.30 $129,547.72 06/12/2006

*STP-0013(15)0                  SR-13; BRIGHAM CITY MAIN STREET 2 $409,581.58 $20,479.08 $389,102.50 06/05/2006

*STP-0013(15)0                  SR-13; BRIGHAM CITY MAIN STREET 3 $1,059,973.82 $52,998.69 $1,006,975.13 06/27/2006

IM-15-8(105)365                 I-15; BRIGHAM CITY TO CORINNE 4 $264.80 ($36,027.13) $264.80 06/07/2006

IM-84-5(39)16                    I-84; Hansel Valley to Blue Creek 1 $944,960.56 $47,248.03 $897,712.53 06/26/2006

ISTP-9999(834)                  I-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE3 $552,729.33 $27,636.47 $525,092.86 06/26/2006
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STP-0101(4)3                    SR-101; Intersection With 900 West Hyrum 1 $96,087.71STAKER & PARSON COS DBA JACK B. PARSON C $4,804.39 $91,283.32 06/06/2006

STP-0235(16)0                   SR-235; 400 North to 2600 North Weber County1 $1,102,384.96 $55,119.25 $1,047,265.71 06/12/2006

*NH-STP-0201(8)0                SR-201; I-80 TO SR-202 3 $69,385.71STAKER & PARSON COS DBA STAKER PAVING & $3,469.29 $65,916.42 06/01/2006

*NH-STP-0201(8)0                SR-201; I-80 TO SR-202 4 $771,586.36 $38,579.32 $733,007.04 06/26/2006

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 15 $6,000.00 $0.00 $6,000.00 06/20/2006

IM-15-4(43)188                  I-15; Scipio to Juab County Line 1 $613,413.30 $30,670.67 $582,742.63 06/20/2006

PLHD-STP-0092(5)1               SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co.8 $200,784.07 $0.00 $200,784.07 06/07/2006

SP-0067(7)0                     Legacy Parkway 3 $1,761,103.50 $88,055.18 $1,673,048.32 06/26/2006

IM-NH-STP-15-2(48)54            I-15 Hamilton Fort North Cedar 6 $0.00STAKER & PARSON COS DBA WESTERN ROCK PRO ($45,484.34) $0.00 06/21/2006

NH-STP-0089(105)0               US-89; MP 0 TO MP 10 3 $4,443.57 $222.18 $4,221.39 06/05/2006

SP-0089(112)64                  SR-89; MP 63 TO 65 2 $427,793.05 $21,389.65 $406,403.40 06/21/2006

SP-9999(728)                    SR-130 RP 34.24 TO RP 44.08 & SR-21, MP 89.36 TO  90.455 $342.40 ($12,889.80) $342.40 06/29/2006

*NH-0491(1)0                    US-491; MONTICELLO TO COLORADO STATE LINE4 $805,916.08W. W. CLYDE & CO $40,295.80 $765,620.28 06/06/2006

*IM-15-5(32)223                 I-15; SOUTH NEPHI TO NORTH NEPHI 2 $1,575,175.91WADSWORTH BROS CONST. CO. INC. $78,758.80 $1,496,417.11 06/05/2006

BHF-STP-0068(17)45              SR-68; BRIDGE REHAB 100 S, 200 S, & 300 S3 $553,981.72 $27,699.09 $526,282.63 06/05/2006

BRF-0191(18)202                 US-191 OVER ASHLEY CREEK NORTH OF VERNAL                    7 $8,199.45 ($18,716.17) $8,199.45 06/07/2006

IBRF-80-4(88)154                BRIDGE; I-80 .6 MILES EAST OF WANSHIP                       3 $428,303.77 $21,415.19 $406,888.58 06/12/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)20 $850,655.97 $0.00 $850,655.97 06/20/2006

STP-LC35(124)                   JORDAN RIVER PARKWAY AT 3900 SOUTH                          1 $89,912.00 $4,495.60 $85,416.40 06/26/2006

SP-15-8(34)342                  I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)5 $6,459,108.26WEBER COUNTY CONSTRUCTORS $322,955.41 $6,136,152.85 06/26/2006

SP-0191(28)52                   BLANDING TO MOAB 19 $67,584.34WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M $0.00 $67,584.34 06/08/2006

ISTP-80-1(40)96                 I-80 West Bound off Ramp to SR-36 3 $470,092.12WESTERN QUALITY CONCRETE, INC. $23,504.61 $446,587.51 06/06/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 24 $366,626.19 $18,331.31 $348,294.88 06/21/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 23 $241,886.84 $12,094.34 $229,792.50 06/12/2006

ISTP-15-5(36)194                I-15; JUAB COUNTY 2 $93,535.15WESTERN STRUCTURES & PRECAST $4,676.76 $88,858.39 06/14/2006

STP-9999(826)                   Various Locations in Cache & Box Elder County2 $128,050.51 $6,402.53 $121,647.98 06/08/2006

Totals $43,942,760.16$1,945,319.98$46,177,271.93
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